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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification P00001 is to add the requirement for contractor provided gerber files and to extend the delivery

schedule.

2.  TACOM has been unable to provide the necessary mylars for the contractor to complete contract performance.  The contractor agrees to

provide the artwork design (electronic gerber files) for Printed Circuit Board 12298717, Revision C for use in performance of the

Purchse Order.  Upon completion of the order, the artwork design shall be sent to: TACOM, ATTN: AMSRD-TAR-E/LCV (Mr. Glen Dykas), 6501

East 11 Mile Road, Warren, MI 48397-5000 (dykasg@tacom.army.mil).

3.  Due to TACOM's failure to provide the mylar, the delivery schedule for the order is hereby extended from 22 Dec 2004 to 31 May 2005.

4.  As a result of this Modification P00001 the total amount of the contract is increased by $750.04 from $3,179.67 to $3,929.71.

5.  The parties hereto agree that any and all claims for equitable adjustment arising out of or in any way attributable to the above

changes are hereby fully satisfied and discharged.

                                               *** END OF NARRATIVE A 001 ***
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PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        PRODUCTION QUANTITY                                        13          EA   $     ** N/A **  $          3,929.71              ___________________                                                          ______________   __________________

              NOUN: CIRCUIT CARD ASSEMB

              PRON: EH492825EH    PRON AMD: 03    ACRN: AA

              AMS CD: 060011

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SEE PACKAGING REQUIREMENTS CLAUSE

              UNIT PACK: 001

              LEVEL PRESERVATION: Military

              LEVEL PACKING: B

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV40570504  W25G1U    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               13           31-MAY-2005

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-04-P-1060/0000
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  EH492825EH             AA       2        $           3,179.67  $             750.04            $           3,929.71

        060011

                                                                           _________________

                                                         NET CHANGE    $             750.04

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC9D 6D           26KB  S20113                W56HZV           $             750.04                                                                                                          __________________

                                                                                          NET CHANGE    $             750.04

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $           3,179.67              $             750.04              $           3,929.71
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